



**JEFFERSON COUNTY ENVIRONMENTAL SERVICES DEPARTMENT
JEFFERSON COUNTY, ALABAMA**

**SEWER PROJECT CONSTRUCTION FORECAST
(UPDATED MARCH 2016)**

Project Name	General Locality	Projected Advertise Date	Projected Bid Date	Projected Construction Dates
2016 AMP02 - Sewer Replacement Contract 1	County-wide	Apr-16	May-16	Fall-16 to Fall-17
2016 AMP03 - Sewer Replacement Contract 2	County-wide	Apr-16	May-16	Fall-16 to Fall-17
Fairmont, Halls Branch and Harriman Pump Station Upgrades	Hueytown (1), North Birmingham (2)	May-16	Jun-16	Fall-16 to Fall-17
Morgan Greenwood Pump Station 1 & 2 Upgrades (Phase II)	Bessemer	May-16	Jun-16	Fall-16 to Fall-17
Shades Line Maintenance Building Improvement	Shades Facility, Birmingham	Jun-16	Jul-16	Fall-16 to Spring-17
Village Creek WWTP Improvements - Phase 2	Village Creek WWTP	Jun-16	Jul-16	Fall-16 to Spring-19
2016 AMP08 - 2016 Sanitary Sewer Rehabilitation	County-wide	Aug-16	Sep-16	Fall-16 to Fall-17
Five Mile WWTP - Automatic Backwash Filter Modificator	Five Mile Creek WWTP	Aug-16	Sep-16	Fall-16 to Spring-18
2015 AMP03 - 57th Place (Avenue O) Sanitary Sewer Improvements	West Birmingham	Sep-16	Oct-16	Winter-16 to Winter-17
Valley Creek WWTP Energy and Process Optimization	Valley Creek WWTP	Oct-16	Nov-16	Winter-16 to Fall-18
Wickstead Sanitary Sewer Replacement	Hueytown	Oct-16	Nov-16	Winter-16 to Spring-18
2015 AMP04 - Five Points West Sewer Improvements	West Birmingham	Nov-16	Dec-16	Spring-17 to Spring-19
2016 Valley Pump Station Upgrades	Valley Creek Drainage Basin	Dec-16	Jan-17	Spring-17 to Spring-18
2015 AMP05 - Womack Road Sewer Protection	Clay - Unincorp. Jeff. Co.	Dec-16	Jan-17	Spring-17 to Summer-17
Adamsville - Basswood Drive SSO Elimination	Adamsville	Jan-17	Feb-17	Spring-17 to Winter-17
Leeds WWTP UV Replacement	Leeds WWTP, Leeds	Jan-17	Feb-17	Spring-17 to Summer-18
Leeds - Parkway Drive Pump Station SSO Elimination	Leeds	Feb-17	Mar-17	Summer-17 to Summer-18
Riverchase PS Odor Control	Hoover	Apr-17	May-17	Spring-17 to Winter-17
2017 Sanitary Sewer Rehabilitation	County-wide	Apr-17	May-17	Summer-17 to Summer-18
2017 Sewer Renewals and On-Call Services	County-wide	May-17	Jun-17	Summer-17 to Summer-18
Shades Transfer Rehabilitation Phase 2	Hoover	Jun-17	Jul-17	Summer-17 to Summer-18
2015 AMP06 - Tarrant Huffman Rd Sewer Replacement	Tarrant	Jun-17	Jul-17	Fall-17 to Winter-18
Valley Creek SSO Abatement Project - Berkley Ave	Bessemer	Aug-17	Sep-17	Fall-17 to Fall-18
Leeds Coosa Ave Pump Station, Force Main, and Gravity Sewer	Leeds	Aug-17	Sep-17	Fall-17 to Fall-18
2017 Sewer Replacement Contract 2	County-wide	Aug-17	Sep-17	Fall-17 to Fall-18
East Lawson Drive and Sweet Water Circle	Center Point - Grayson Valley	Aug-17	Sep-17	Fall-17 to Fall-18
2017 Valley Basin Large Diameter Sanitary Sewer Rehab	Valley Creek Drainage Basin	Aug-17	Sep-17	Fall-17 to Fall-18

PLEASE NOTE: THE DATES GIVEN ARE ESTIMATED PROJECTIONS ONLY AND ARE SUBJECT TO CHANGE; THIS INFORMATION WILL BE UPDATED ON A QUARTERLY BASIS.