



**JEFFERSON COUNTY ENVIRONMENTAL SERVICES DEPARTMENT
JEFFERSON COUNTY, ALABAMA**

**SEWER PROJECT CONSTRUCTION FORECAST
(UPDATED May 2018)**

Project Name	General Locality	Advertise Date, Projected or Actual (A)	Bid Date, Projected or Actual (A)	Projected Construction Dates
2016 AMP 01 Valley Basin Large Diameter Condition Assessment	SW Jefferson County	7/23/2016 (A)	8/25/2016 (A)	Spring-17 to Summer-18
2016 AMP08 - 2016 Sanitary Sewer Rehabilitation	County-wide	7/30/2016 (A)	9/1/2016 (A)	Winter-16 to Spring-18
Village Creek WWTP Improvements - Phase 2	Village Creek WWTP	8/13/2016 (A)	11/9/2016 (A)	Spring-17 to Fall-18
2016 AMP03 - Sewer Replacement Contract 2	County-wide	8/20/2016 (A)	9/22/2016 (A)	Winter-17 to Summer-18
2016 AMP 13 Sewer Renewals and On-Call Services	County-wide	9/2/2016 (A)	10/13/2016 (A)	Spring-17 to Summer-18
2016 AMP 11- 2016 Structural Defect Identification and Replacement	County-wide	10/29/2016 (A)	12/8/2016 (A)	Summer-17 to Summer-18
2017 AMP01 Sewer Replacement Contract 1	County-wide	1/14/2017 (A)	2/22/2017 (A)	Summer-17 to Summer-18
2015 AMP03 - 57th Place (Avenue O) Sanitary Sewer Improvements	West Birmingham	2/18/2017 (A)	3/22/2017 (A)	Fall-17 to Winter-18
Valley Creek WWTP Energy and Process Optimization	Valley Creek WWTP	5/6/2017(A)	7/19/2017 (A)	Fall-17 to Summer-19
2016 AMP05- South Park Pump Station Elimination	Birmingham	5/27/2017 (A)	6/28/2017 (A)	Spring-18 to Fall-18
Leeds WWTP UV Replacement	Leeds WWTP, Leeds	6/24/2017 (A)	8/2/2017 (A)	Winter-18 to Winter-19
2017 AMP04- Chapel PS No. 2 Service Area Rehab	Hueytown	7/15/17 (A)	8/16/17 (A)	Winter-18 to Summer-18
2016 AMP10 - Adamsville Basswood Dr SSO Elimination	Adamsville	7/22/17 (A)	8/23/17 (A)	Winter-18 to Fall-19
Minor Parkway Pump Station Upgrades	Adamsville	8/12/17 (A)	9/28/17 (A)	Spring-18 to Winter-19
2018 AMP11 - Wickstead Sanitary Sewer Replacement	Hueytown	9/23/17 (A)	11/1/17 (A)	Spring-18 to Fall-19
2018 AMP02 - Sewer Line Rapid Assessment & Manhole Inspection	County-wide	10/28/17 (A)	12/6/17 (A)	Summer-18 to Summer-19
2017 AMP 05 Sanitary Sewer Rehabilitation	County-wide	11/4/17 (A)	12/13/17 (A)	Summer-18 to Summer-19
2018 AMP08 - 2018 Sewer Renewals and On-Call Services	County-wide	12/23/17 (A)	1/24/18 (A)	Summer-18 to Summer-19
Barton Lab Fume Hood Conversion	Shades Facility	1/6/18 (A)	2/16/18 (A)	Summer-18 to Fall-18
2018 AMP04 - 2018 Root Control	County-wide	N/A	N/A	Spring-18 to Spring-19
2018 AMP05 - Wildwood Shopping Center Sewer Relocation	Birmingham	1/27/18 (A)	2/28/18 (A)	Summer-18 to Fall-18
2018 AMP09 - 2018 Structural Defect Identification & Renewal	County-wide	3/10/18 (A)	4/18/18 (A)	Summer-18 to Summer-19
Scotts Branch Pre-Treatment Improvements	Shades Facility	N/A	N/A	Spring-18 to Summer-18
Riverchase PS Odor Control	Hoover	5/14/18 (A)	6/1/18 (A)	Fall-18 to Summer-19
2017 AMP08 - Highland Ave/Bottega Café SSO Elimination	Birmingham	4/28/2018 (A)	6/6/2018 (A)	Fall-18 to Spring-19
2018 AMP07 - 2018 Shades and Village Large Diameter Sanitary Sewer Condition Assessment	Shades and Village WWTP System	5/5/2018 (A)	6/13/2018 (A)	Fall-18 to Fall-19
2018 AMP06 - 2018 Sewer Replacement Contract 1	County-wide	Jun-18	Jul-18	Fall-18 to Fall-19
2015 AMP05- Womack Road Sewer Protection	Pinson	Jun-18	Jul-18	Fall-18 to Summer-19
Cahaba River WWTP Solids Transfer Line	Hoover	Jun-18	Aug-18	Fall-18 to Fall-19
2018 AMP10 - 2018 Sanitary Sewer Rehabilitation	County-wide	Aug-18	Oct-18	Winter-19 to Winter-20
2017 Electrical & Process Improvements at Five Mile, Prudes and Valley Creek	Various WWTPs	Sep-18	Nov-18	Spring-19 to Spring-20
2016 AMP04 - 2016 Miscellaneous Sewer Replacements	County-wide	Oct-18	Nov-18	Spring-19 to Spring-20
2017 AMP02 - Air National Guard	Birmingham	Oct-18	Dec-18	Spring-19 to Spring-20
2019 AMP07 - 2019 Sewer Replacement Contract 1	County-wide	Nov-18	Jan-19	Spring-19 to Spring-20
Tin Mill Rd Sanitary Sewer Replacement	Hueytown	Jan-19	Mar-19	Summer-19 to Summer-20
2019 AMP08 - 2019 Sewer Renewals and On-Call Services	County-wide	Feb-19	Mar-19	Summer-19 to Summer-20
2016 AMP09 - Center Point 5th St NW Sewer Protection	Center Point	Jan-19	Mar-19	Summer-19 to Spring-20
2019 AMP01 - Wylam PS Service Area Comprehensive Rehab	Wylam	Feb-19	Apr-19	Summer-19 to Summer-20
2017 AMP03 - Berkley Avenue SSO Abatement, Phase I	Bessemer	Apr-19	May-19	Fall-19 to Spring-20
2019 AMP02 - Larkway & Pleasant Grove Shopping Center PS Elimination	Birmingham and Pleasant Grove	Jun-19	Jul-19	Fall-19 to Summer-20
2016 AMP06 - Leeds Parkway Drive PS SSO Abatement	Leeds	Jun-19	Jul-19	Fall-19 to Fall-20
2018 AMP03 - Morgan Road Sewer Relocation (ALDOT)	Bessemer	May-19	Jul-19	Fall-19 to Summer-20
2019 AMP04 - Henry Crumpton SSO Abatement	Birmingham	Jun-19	Jul-19	Fall-19 to Fall-20

PLEASE NOTE: THE DATES GIVEN ARE ESTIMATED PROJECTIONS ONLY AND ARE SUBJECT TO CHANGE; THIS INFORMATION WILL BE UPDATED PERIODICALLY.