



**JEFFERSON COUNTY ENVIRONMENTAL SERVICES DEPARTMENT
JEFFERSON COUNTY, ALABAMA**

**SEWER PROJECT CONSTRUCTION FORECAST
(UPDATED June 2017)**

Project Name	General Locality	Advertise Date, Projected or Actual (A)	Bid Date, Projected or Actual (A)	Projected Construction Dates
Cahaba River WWTP Solids Transfer Line	Hoover	2/15/2015 (A)	4/23/2015 (A)	Fall-17 to Fall-18
Fairmont, Halls Branch and Harriman Pump Station Upgrades	Hueytown (1), North Birmingham (2)	6/25/2016 (A)	8/3/2016 (A)	Fall-16 to Fall-17
Morgan Greenwood Pump Station 1 & 2 Upgrades (Phase II)	Bessemer	6/25/2016 (A)	8/4/2016 (A)	Fall-16 to Fall-17
2016 AMP02 - Sewer Replacement Contract 1	County-wide	7/18/2016 (A)	7/27/2016 (A)	Fall-16 to Fall-17
2016 AMP 01 Valley Basin Large Diameter Condition Assessment	SW Jefferson County	7/23/2016 (A)	8/25/2016 (A)	Spring-17 to Spring-18
2016 AMP08 - 2016 Sanitary Sewer Rehabilitation	County-wide	7/30/2016 (A)	9/1/2016 (A)	Winter-16 to Fall-17
Shades Line Maintenance Building Improvement	Shades Facility, Birmingham	8/6/2016 (A)	9/8/2016 (A)	Winter-17 to Fall-17
Village Creek WWTP Improvements - Phase 2	Village Creek WWTP	8/13/2016 (A)	11/9/2016 (A)	Spring-17 to Summer-18
2016 AMP03 - Sewer Replacement Contract 2	County-wide	8/20/2016 (A)	9/22/2016 (A)	Winter-17 to Fall-17
2016 AMP 13 Sewer Renewals and On-Call Services	County-wide	9/2/2016 (A)	10/13/2016 (A)	Spring-17 to Spring-18
Five Mile WWTP - Automatic Backwash Filter Modificator	Five Mile Creek WWTP	10/15/2016 (A)	11/17/2016 (A)	Winter- 17 to Winter-18
2016 AMP 11- 2016 Structural Defect Identification and Replacement	County-wide	10/29/2016 (A)	12/8/2016 (A)	Summer-17 to Summer-18
2015 AMP04 - Five Points West Sewer Improvements	West Birmingham	11/12/2016 (A)	12/15/2016 (A)	Spring-17 to Fall-17
2017 AMP01 Sewer Replacement Contract 1	County-wide	1/14/2017 (A)	2/22/2017 (A)	Summer-17 to Spring-18
2015 AMP03 - 57th Place (Avenue O) Sanitary Sewer Improvements	West Birmingham	2/18/2017 (A)	3/22/2017 (A)	Summer-17 to Summer-18
2016 AMP05- South Park Pump Station Elimination	Birmingham	5/27/2017 (A)	6/28/2017 (A)	Fall-17 to Spring-18
Valley Creek WWTP Energy and Process Optimization	Valley Creek WWTP	5/6/2017(A)	7/19/2017 (A)	Fall-17 to Summer-19
Leeds WWTP UV Replacement	Leeds WWTP, Leeds	Jun-17	Aug-17	Fall-17 to Winter-19
Minor Parkway Pump Station Upgrades	Adamsville	Jul-17	Aug-17	Winter-18 to Fall-18
2017 AMP04- Chapel PS No. 2 Service Area Rehab	Hueytown	Jul-17	Aug-17	Winter-18 to Summer-18
2016 AMP10 - Adamsville Basswood Dr SSO Elimination	Adamsville	Jul-17	Sep-17	Winter-18 to Winter-19
2018 AMP02 - Sewer Line Rapid Assessment & Manhole Inspection	County-wide	Sep-17	Oct-17	Winter-18 to Winter-19
2017 AMP 05 Sanitary Sewer Rehabilitation	County-wide	Sep-17	Oct-17	Winter-18 to Winter-19
2018 AMP11 - Wickstead Sanitary Sewer Replacement	Hueytown	Sep-17	Oct-17	Winter-18 to Summer-19
Riverchase PS Odor Control	Hoover	Oct-17	Nov-17	Winter-18 to Fall-18
2017 AMP08 - Highland Ave/Bottega Café SSO Elimination	Birmingham	Oct-17	Nov-17	Spring-18 to Fall-18
Barton Lab Fume Hood Conversion	Shades Facility	Oct-17	Nov-17	Winter-18 to Fall-18
2015 AMP05- Womack Road Sewer Protection	Pinson	Nov-17	Jan-18	Spring-18 to Fall-18
2018 AMP05 - Wildwood Shopping Center Sewer Relocation	Birmingham	Nov-17	Dec-17	Spring-18 to Fall-18
2018 AMP07 - 2018 Shades and Village Large Diameter Sanitary Sewer Condition Assessment	Shades and Village WWTP System	Nov-17	Dec-17	Spring-18 to Spring-19
2018 AMP08 - 2018 Sewer Renewals and On-Call Services	County-wide	Nov-17	Dec-17	Spring-18 to Spring-19
2018 AMP09 - 2018 Structural Defect Identification & Renewal	County-wide	Nov-17	Dec-17	Spring-18 to Spring-19
2018 AMP03 - Morgan Road Sewer Relocation (ALDOT)	Bessemer	Dec-17	Jan-18	Spring-18 to Spring-19
2018 AMP06 - 2018 Sewer Replacement Contract 1	County-wide	Jan-18	Feb-18	Summer-18 to Summer-19
2018 AMP01 - Leeds Lining & Comprehensive Rehabilitation	Leeds	Feb-18	Mar-18	Summer-18 to Summer-19
Scotts Branch Pre-Treatment Improvements	Shades Facility	Mar-18	Apr-18	Summer-18 to Winter-19
2018 AMP10 - 2018 Sanitary Sewer Rehabilitation	County-wide	May-18	Jun-18	Fall-18 to Fall-19
2017 Electrical & Process Improvements at Five Mile, Prudes and Valley Creek	Various WWTPs	Jun-18	Jul-18	Winter-19 to Winter-20
2016 AMP09 - Center Point 5th St NW Sewer Protection	Center Point	Jun-18	Jul-18	Fall-18 to Summer-19
2016 AMP04 - 2016 Miscellaneous Sewer Replacements	County-wide	Jul-18	Aug-18	Winter-19 to Winter-20
2017 AMP03 - Berkley Avenue SSO Abatement, Phase I	Bessemer	Aug-18	Sep-18	Winter-19 to Winter-20
2018 AMP12 - 2018 Sewer Replacement Contract 2	County-wide	Aug-18	Sep-18	Winter-19 to Winter-20
2016 AMP06 - Leeds Parkway Drive PS SSO Abatement	Leeds	Sep-18	Oct-18	Spring-19 to Spring-20

PLEASE NOTE: THE DATES GIVEN ARE ESTIMATED PROJECTIONS ONLY AND ARE SUBJECT TO CHANGE; THIS INFORMATION WILL BE UPDATED PERIODICALLY.